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ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT xf

1. HEADING ,V"*
DATE: September 11, 1998

SUBJECT: Celotex, Wilmington, Will County, Illinois

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, EERB

TO: K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, U.S. EPA, Branch Chief, EERB, Chicago, IL
D. Bruce, U.S. EPA, Section Chief, RS-2, Chicago, IL
B. Rush, U.S. EPA, Chief, OPRS, EERB, Chicago, IL
B. Messenger, U.S. EPA, Chief, ESS, Chicago, IL
C. Grayzer, U.S. EPA, Enforcement Specialist, Chicago, IL
F. Bartman, OSC, U.S. EPA, RS-2, Chicago, IL
E. Hahn, U.S. EPA, ORC, Chicago, IL
G. Narsett, U.S. EPA, OP A, Chicago, IL
Mark Wagner, IEPA, Springfield, IL
Chief James Metta, Wilmington Police Department
Mayor William Weidling, City of Wilmington

POLREP #: POLREP #3

FAX (2 1 7) 782-3258
FAX (815) 476-5 268
FAX (815) 476-2276

II. BACKGROUND

Site: Celotex
Site No,.: B524
Delivery Order No: 9801-05-006
CERCLIS No: ILD98 1 96 1 634
Response Authority: CERCLA
NPL Status: Non-NPL
Start Date: August 25, 1998
Status of Action Memorandum: Signed, Amended Action Memo in Sign Off

III. SITE DESCRIPTION

See POLREP # 1

IV. RESPONSE INFORMATION

A. Status of Actions

On Friday, September 4, 1998, overhead asbestos removal has been completed and the manlift is
decontaminated and demobed. Work continues on abatement of asbestos on the main floor of Building #1 .
All drums and containers have been staged according to waste stream. All asbestos fiber counts were



below the short-term exposure limits (STEL) and the 8-hour exposure limit for asbestos during personnel
monitoring.

On Tuesday, September 8, damage to the decontamination area occurred over the weekend due to the
violent weather. The crew reset the decontamination area on Tuesday.. Asbestos abatement :is continuing
on the main floor of Building #1. Drums and containers are composited into five waste streams and were
shipped to a lab for analysis prior to disposal. Several cylinders that were not discovered during the initial
walk through were found in Building #3 and were staged in Building #1. Arrangement are being made to
recycle the cylinders. All asbestos fiber counts were below the STEL and the 8-hour exposure limit for
asbestos during personnel monitoring.

On Wednesday, September 9, 1998, Asbestos found on pipes and on the main floor of Building #1 has been
abated and bagged. Unloading of the bags will begin today and be completed Friday. One covered roll off
box of asbestos will be shipped on Monday September 14. Results of the confirmation sampling for
asbestos of the remaining debris pile in Building #2 tested positive for asbestos; the remaining piles in
Building #1 that were initially not to be removed will be sampled to determine if the piles contain any
asbestos-containing material (ACM) that will need to be removed. Asbestos fiber counts were below the
STEL and the 8-hour exposure limit for asbestos during personnel monitoring.

On September 10, 1998, all bags of asbestos have been removed from the main floor of Building #1. Setup
began in the basement of Building #1 for abatement. Samples are collected for analysis of suspected ACM
in several piles on the main floor of Building #1. Two empty open top drums and one tank, contents
unknown, were found in the weeds they will be staged on Friday. All asbestos fiber counts were below the
STEL and the 8-hour exposure limit for asbestos during personnel monitoring.

B Next Steps

Transfer contents from drums to DOT approved drums for disposal. Remove tanks on main floor inside
Building #1. Continue asbestos abatement in the basement of Building #1 and remaining asbestos pile in
Building #2. Continue to air monitor for asbestos in the work zone. Pending results of bulk asbestos
sampling of additional piles of suspected ACM further abatement will be required on the main floor of
Building #1.

C. Key Issues

Additional laborers will be required onsite if the piles on the main floor of Building #1 test positive for
ACM.

A Ceiling Increase Action Memorandum was signed by the acting Branch Chief on September 10, 1998.
The ERRS Ceiling will be raised by $ 100,000 to cover additional costs for the 151 containers and asbestos
abatement and disposal.

V. COST INFORMATION

ERRS
Current D.O. Ceiling $53,086
Cost Through 9/10 $47,798
Dollars Remaining $5,288



START
TDD Ceiling $10,000
Cost Through 9/10 $5,504
Dollars Remaining $4,496

EPA
Costs Through 9/10 $12,682

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



VI. DISPOSITION OF WASTES

Waste stream Medium Quantity Containment Treatment Disposal
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